

REQUIREMENT SPECIFICATIONS

PART 2, CHAPTER 8

CHANGE MANAGEMENT AND TRAINING

TABLE OF CONTENTS

1.	INTRODUCTION.....	3
1.1.	Introduction.....	3
2.	CHANGE MANAGEMENT TEAM.....	4
2.1.	Team Composition and Structure	4
2.2.	Team Management and Controls	4
2.3.	Roles and Responsibilities	4
3.	CHANGE MANAGEMENT SCOPE	5
3.1.	Change Management Plan	5
3.2.	Plan Refinement and Approval	6
3.3.	Implementation Requirements	7
3.4.	Legal and Intellectual Property (IP).....	7
4.	CHANGE SUSTENANCE POST SWP OF THE LAST LICENSEE ONBOARDED	8
4.1.	Change Sustenance Plan Proposal	8
4.2.	Plan Execution	8
5.	TRAINING	9
5.1.	Introduction.....	9
5.2.	Training Materials.....	11
5.3.	Feedback and Evaluation	11
5.4.	Application.....	11
5.5.	Tools	12
6.	ORIENTATION PROGRAMME	13
6.1.	General Requirements for Orientation Programme	13

1. INTRODUCTION

1.1. Introduction

- 1.1.1. The Contractor shall lead and execute change management activities to ensure stakeholder readiness prior to each phase of Licensee onboarding. The Contractor shall adapt change management approaches as needed throughout the phased implementation up till the end of the Solution Warranty Period (SWP) for the last Licensee onboarded.
- 1.1.2. The stakeholders include but are not limited to the following:
- (a) Senior stakeholder groups including executive project sponsors, leadership, board members, service professionals, administrators and staff;
 - (b) Policy divisions, operational teams, and owners of existing systems affected by or replaced by the new Solution;
 - (c) Authority users, nominated personnel, and authority-nominated technical personnel;
 - (d) Functional business units such as Finance and Procurement with processes and systems directly impacted by the Solution;
 - (e) Technical and project delivery teams, including ICT representatives, data owners, system integration leads, cybersecurity and infrastructure personnel;
 - (f) End users of the Solution across all organisational levels, including identified superusers and change champions who will support training and adoption activities;
 - (g) External partners and third-party providers involved in service delivery, solution integration, or ongoing system support after each Licensee has onboarded.
- 1.1.3. The Contractor shall develop a stakeholder engagement strategy and Change Management plan to address the varying levels of concerns across different stakeholder groups.
- 1.1.4. The Contractor shall ensure that stakeholders understand the need for change and the impact of new working procedures to promote positive reactions and enthusiasm for adopting the Solution.
- 1.1.5. The Contractor shall ensure stakeholders are well-informed and aligned on project activities to enable a smooth transition with minimal operational disruptions throughout all project development stages.

2. CHANGE MANAGEMENT TEAM

2.1. Team Composition and Structure

- 2.1.1. The Tenderer shall propose a Change Management Team led by a Contractor Change Manager. Refer to **Part 2 Chapter 4, Clause 6** for detailed role descriptions and required skillsets. The Change Management Team shall possess appropriate expertise and experience to support and partner with the Authority in delivering effective change management throughout the project lifecycle.
- 2.1.2. The Tenderer shall clearly define the reporting hierarchy and organisational structure of the Change Management Team, including reporting relationships with the Authority's project team and other contractor teams.

2.2. Team Management and Controls

- 2.2.1. The appointment of the Change Manager and key Change Management Team members shall be subject to the Authority's approval.
- 2.2.2. The Contractor shall ensure minimal changes to Change Management Team composition throughout the Contract Period. The Contractor shall not change the Change Manager or key team members without prior written approval from the Authority.
- 2.2.3. Where subcontractors are engaged for change management activities, the Contractor shall detail how these subcontractors will be managed and trained to ensure obligations are met.

2.3. Roles and Responsibilities

- 2.3.1. The Change Manager shall collaborate with the development and design team to ensure change management considerations are integrated throughout the development process.
- 2.3.2. The Change Manager shall provide ongoing guidance to the development team on stakeholder requirements and user experience factors that will facilitate Solution adoption.
- 2.3.3. The Change Management team shall review and ensure consistency and coherence in all messaging and communications materials (including emails, presentations, training materials, and announcements) prior to seeking Authority approval and releasing to stakeholders.

3. CHANGE MANAGEMENT SCOPE

3.1. Change Management Plan

- 3.1.1. The Tenderer shall propose a Change Management Plan that covers the entire project lifecycle, including: (a) implementation stage; (b) post go-live BAU operations stage (including Performance Guarantee Period (PGP) and SWP); and (c) maintenance services stage, encompassing new releases and patches that affect stakeholders.
- 3.1.2. The Tenderer shall provide a comprehensive Change Management proposal in its Tender Offer, including the following:
- (a) Change Management Strategy and Approach that includes but not limited to the following components:
 - i) Planning – Design, scheduling, and timeline for intended outcomes, changes, and announcements, organised into phased stages. This shall include a capability building plan to equip key stakeholders and the change management team with the requisite mindset and skills to support change management activities, including just-in-time coaching and mentoring;
 - ii) Evaluation – Assessment of risks and benefits at each stage, with recommended implementation approaches for each phase. This includes but not limited to change impact analysis across the Authority and Licensees;
 - iii) Communication Strategy – Development of a compelling change narrative that establishes context, initiates calls to action, and explains the transformation journey towards the desired vision;
 - iv) Implementation Schedule – Detailed timeline for executing the change management plan according to project milestones;
 - v) Post-Implementation Review – Monitoring and evaluation of change implementation effectiveness, with recommendations for adjustments where necessary. This includes developing pulse check surveys to track project success measures and change progress, conducted every six months or aligned with project milestones.
 - vi) Change Agent Identification and Training – Identification of suitable change agents within the organisation and development of a comprehensive training plan for the identified change agents.
 - (b) Change Management Team Structure, including the roles and responsibilities of the Contractor team, Subcontractors (if proposed), the Authority and Licensees;

- (c) Detailed Stakeholder Engagement Plan, including methods of engagement (dialogue sessions, seminars, etc.) and training approaches to ease the onboarding process;
- (d) Comprehensive Communications Plan, detailing communication channels, materials development, coordination mechanisms, and approval processes. The Tenderer shall quote for communication materials development as optional items in the Tender proposal;
- (e) Transition Management plan;
- (f) Change Readiness Assessment;
- (g) Change Impact Assessment;
- (h) Change Intervention plan;
- (i) Change Risk Management plan;
- (j) Change Management Activities and Schedule;
- (k) User Training Plan and Materials (refer to **Clauses 5 and 6 – Training for detailed requirements**);
- (l) Success Measurement Framework, including indicators to measure change success during and beyond Solution implementation, clearly specifying measurement objectives, timelines, measurement indices, and appropriate follow-up actions;
- (m) Handover plan to enable the Authority team to sustain and institutionalise the change within **three (3)** months before the end of the SWP for the last Licensee onboarded;
- (n) Any other proposals or information relating to change management.

3.1.3. The Tenderer shall provide a cost breakdown for all Change Management activities as set out in **Part 3, Annex I**.

3.2. Plan Refinement and Approval

3.2.1. The Contractor shall finalise and confirm Change Management needs after Tender award and refine the proposed Change Management Plan accordingly.

3.2.2. The Contractor shall obtain Authority approval for changes made to the Change Management Plan before execution at different development stages.

3.3. Implementation Requirements

- 3.3.1. The Contractor shall work with the Authority to leverage policy makers, stakeholders, and change networks to develop and customise communications and materials.
- 3.3.2. The Contractor may use communication channels such as newsletters, videos, and road shows. The Change Management team shall track and coordinate all communications from all channels and sources.
- 3.3.3. The Contractor shall prepare all engagement and communication materials (including EDMs, posters, briefing slides) and obtain the Authority's approval at least **five (5)** working days before engagement commencement. The Authority reserves the right to modify, add to, and use the materials at any time.
- 3.3.4. The Contractor shall plan and prepare to execute the Change Sustenance Plan post SWP of the last Licensee onboarded, if the option under **Clause 4 - Change Sustenance Post SWP of the Last Licensee Onboarded** is activated.
- 3.3.5. During Change Management programme implementation, the Contractor shall analyse issues related to system usage or adoption and propose additional change management measures to address these issues.
- 3.3.6. The Contractor shall provide timely reviews tracking Key Performance Indicators (KPIs) to validate change management success and provide a post-implementation report **one (1)** month after each Licensee onboarded, including but not limited to the following:
- (a) Key successes, challenges, and measures of success;
 - (b) Summary of findings from reviews and retrospective meetings; and
 - (c) Recommendations for sustaining and reinforcing business change efforts, particularly focusing on the human side of change.
- 3.3.7. At the Authority's request, the Contractor shall conduct briefings and updates to stakeholders at relevant platforms, with content ranging from project progress reports to sharing best practices and insights.

3.4. Legal and Intellectual Property (IP)

- 3.4.1. The Contractor shall ensure materials do not infringe third-party IP rights and shall indemnify the Authority from all claims arising from IP infringement.

4. CHANGE SUSTENANCE POST SWP OF THE LAST LICENSEE ONBOARDED

4.1. Change Sustenance Plan Proposal

4.1.1. The Tenderer shall propose as an option for the Authority to exercise, a detailed Change Sustenance Plan which the Contractor will execute to sustain the change momentum, and ensure stakeholders' continued adoption of and satisfaction with the Solution post SWP of the last Licensee onboarded.

4.1.2. The Plan shall minimally include:

- (a) Stakeholder Management Plan;
- (b) Strategy and approach to sustain adoption;
- (c) Engagement and Communications Plan (including engagements during Solution enhancements);
- (d) Governance and Team structure;
- (e) Support framework to sustain any proposed interventions to shape desired behaviour;
- (f) Capability Building;
- (g) Tools and Resources;
- (h) Success measurement indicators for change interventions beyond Solution implementation, clearly specifying measurement objectives, measurement timelines, measurement indices, and appropriate follow-up actions; and
- (i) Handover plan to enable the Authority team to sustain and institutionalise the change within three (3) months after completing the Change Sustenance Plan.

4.2. Plan Execution

4.2.1. The Contractor shall refine the proposed Change Sustenance Plan during the pre-deployment phase, taking into account feedback and measurements obtained after Solution training.

4.2.2. The Contractor shall obtain the Authority's approval for changes made to the Change Sustenance Plan before executing the Plan post SWP of the last Licensee onboarded.

4.2.3. The Tenderer shall itemise the cost for this scope of work as an option for the Authority to exercise as set out in **Part 3, Annex I**.

5. TRAINING

5.1. Introduction

5.1.1. The Contractor shall provide training to meet the following **five (5)** main objectives:

- (a) To enable all Authority users and nominated personnel to manage, operate, configure and use the Solution effectively and proficiently;
- (b) To enable all Authority-nominated technical personnel to manage, operate, configure and maintain the Solution;
- (c) To enable all Authority-nominated technical personnel to have an overview of the system architecture and to be able to diagnose and resolve problems in using the Solution;
- (d) To enable a smooth transfer of knowledge from the Contractor to the Authority-nominated technical personnel;
- (e) Any other training and education necessary to meet the training objectives

5.1.2. The Contractor shall provide at least the following types of training:

- (a) Product Overview and Business Process Training
- (b) Configuration for System modules Training
- (c) Business Rule Training
- (d) Application Security Administration Overview Training
- (e) System Maintenance Overview Training
- (f) Interface and Integration Training
- (g) Reports and Dashboards Overview Training
- (h) Senior Management (Pre Go-Live) Briefings
- (i) Technical Training
- (j) Training on Software and Tools

5.1.3. The Contractor shall propose and provide suitable and adequate customised training for personnel nominated by the Authority to enable them to carry out smooth operation and management of the Solution.

- 5.1.4. The Authority reserves the right to accept part or all of the training courses proposed.
- 5.1.5. The Authority may require the Contractor to make the necessary amendments to the training courses and training materials wherever necessary as determined by the Authority, and to replace any training instructor that the Authority finds unsatisfactory. The Contractor shall comply with any such requirement, at no additional costs to the Authority, within the timeframe stipulated by the Authority in a written notice to the Contractor.
- 5.1.6. The training sessions shall be conducted at the Contractor's site, Authority's premises, Licensees' premises, virtually, or at premises that are convenient to and agreed to by the Authority.
- 5.1.7. If the Authority requires the training to be held in its premises, the Contractor shall be responsible for setting up the entire training environment. If needed, the Contractor shall provide all necessary training equipment that is not currently available in the Authority's premises for these training purposes.
- 5.1.8. The Contractor shall ensure the readiness of the training environment and inform the Authority of any technical deficit at least **three (3)** working days in advance of a training session.
- 5.1.9. The Contractor shall ensure that all training instructor(s) are suitably qualified and competent, are well-spoken in English and are well-versed in the System.
- 5.1.10. The medium of instruction and training materials shall be in English.
- 5.1.11. For onsite trainings, the Contractor shall conduct all training sessions in Singapore. The Contractor shall ensure that the training materials should be readily comprehensible even by someone who has not attended the course(s).
- 5.1.12. The Tenderer shall include in its Tender Offer the type of training, target audience, duration of each session, proposed number of sessions, number of trainees per session, schedule of the sessions, training charges and rates in the format as set out in **Part 3, Annex I – Price Schedule** and **Annex VII**. For avoidance of doubt, the Tenderer shall note that the exact number of participants for the training sessions will be determined by the Authority during the Contract period.
- 5.1.13. The Contractor shall ensure the maximum number of participants per training session should not be more than **thirty (30)** to ensure training is delivered effectively, unless otherwise agreed to by the Authority.
- 5.1.14. The Contractor shall provide, at no additional costs to the Authority, all necessary equipment, training materials and logistics coordination (e.g. inform users of training schedule, registration of participants, maintain records of attendance, collate training feedback forms, etc.) of all the training sessions.

5.1.15. The Contractor shall:

- (a) Work with the Authority to adjust details of the training sessions, including details such as the schedule, scope, number of sessions, number of trainees per sessions;
- (b) Administer the registration and attendance of trainees at all training sessions.

5.2. Training Materials

5.2.1. The Contractor shall provide all the training materials (inclusive of instructor's guide, slides and trainee's booklet) in soft copy and obtain the Authority's Approval at least **five (5)** working days before the commencement of the training.

5.2.2. The Authority shall own all the training materials (soft copy) developed under this Contract. The Authority shall have the right to use these training materials to conduct in-house courses for its personnel.

5.2.3. The Contractor shall provide each trainee with a complete set of training documents and materials in soft copy for his retention.

5.2.4. The Contractor shall update the training materials when the need arises, including to account for any new changes made to the Solution (including newly implemented modules, new releases / patches).

5.3. Feedback and Evaluation

5.3.1. The Contractor shall collect feedback from all participants of each training session at the end of such session, by distributing evaluation forms to all such participants. The Contractor shall ensure that all participants complete and submit evaluation forms in a training session. The Contractor shall collate the results of the evaluation forms and submit the completed evaluation forms to the Authority for its review within **seven (7)** days after the end of each training session.

5.3.2. If more than **fifty percent (50%)** of the feedback gathered on any training session conducted by the Contractor is rated three or below (based on a six-point rating scale), the Contractor shall, if so required by the Authority, re-conduct such training sessions at no additional costs to the Authority.

5.4. Application

5.4.1. The Contractor shall provide training on the application on various roles such as users, administrator, operators, etc.

5.5. Tools

- 5.5.1. The Contractor shall provide training on the tools proposed by the Tenderer. During the training, the Contractor shall walkthrough the proposed approach on how the tools in the pipeline will be used in the project and the reports/result that will be collected.
- 5.5.2. The Contractor may propose, at no additional cost to the Authority, additional tools that can aid in change management or training.

6. ORIENTATION PROGRAMME

6.1. General Requirements for Orientation Programme

- 6.1.1. Prior to the commencement of application software development activities, the Contractor shall provide and deliver, at no additional cost to the Authority, an orientation programme for the Authority's personnel who are identified to be in the project team, in order to familiarise and prepare these personnel on project and product management activities as provided by the Contractor.
- 6.1.2. The Contractor shall provide the necessary manpower and logistics to support the end-to-end delivery of the proposed orientation programme, which may include the following:
- (a) Venue where the orientation programme would be conducted (if the proposed venue is not at the Authority's premises);
 - (b) Printing of presentation or other training/ reference materials; and
 - (c) Coaches to facilitate group discussion activities and gamification.
- 6.1.3. The Tenderer shall provide the following information about the proposed orientation programme into the Tender Offer:
- (a) Total duration of the orientation programme;
 - (b) Proposed number of personnel from the Authority's organisation who may attend the orientation programme;
 - (c) Proposed venue where the orientation programme would be conducted; and
 - (d) Broad-level overview of the orientation programme schedule, including the knowledge areas that would be covered, modes of information delivery, types of activities, and approximate durations of the various portions of the orientation.
- 6.1.4. The Tenderer shall propose whether there is a need to have differentiated orientation programmes for the Authority's working team and the Authority's management team. If so, the Tenderer shall articulate the portions that are different as separate tracks, in the proposed orientation programme schedule.
- 6.1.5. The orientation programme shall equip the Authority's personnel with the relevant capabilities for effective and efficient involvement in the development phase of the project. The programme should include the following:
- (a) Aligning the project, product management, Agile methodology and event milestones (e.g. team organisation structure, prioritised product backlog, release plan, sprint backlog, development processes).

- (b) Sharing roles and responsibilities of key roles in the project (e.g. Product Owner, Business Users, Product Manager, Agile Coach, and the Development Team).
- (c) Defining Sprint Duration, Definition of Done, Calendar of Ceremonies (e.g. sprint planning, sprint review, sprint retrospective), Communication Platform, etc.
- (d) Sharing examples of user stories with clear acceptance criteria (e.g. end-to-end test scenarios including alternate and exception flow).

6.1.6. The orientation program should also share the common industry practices performed during development phase. Below are some examples:

- (a) Conduct User Research (e.g. through Customer Journey Mapping, Prototyping, Wire frame)
- (b) Backlog prioritization (e.g. use of MoSCoW, Stack Rank, Last Responsible Moment, etc.)
- (c) Clarity of User Stories (e.g. use of 3Cs (Card, Conversation and Confirmation), INVEST criteria, etc.)

6.1.7. The orientation programme shall be conducted on a date to be determined in consultation with the Authority after the issuance of Letter of Award.